



Sunnyslope Water District

3570 Airline Highway

Phone (831) 637-4670

Hollister, California 95023-9702 Fax (831) 637-1399

BID ADDENDUM NO.3

2.0 MG FAIRVIEW TANK REHABILITATION

4/10/2026

Approved by:

Rob Hillebrecht, P.E.

Principal Engineer

A handwritten signature in black ink, appearing to read "Rob Hillebrecht".

Date: 4/10/2026

1.Introduction

This Addendum No.3 forms a part of the contract documents and modifies the original bidding documents issued on March 6, 2026. All bidders must acknowledge receipt of this addendum in their bid submission. Failure to acknowledge Addendum No.1, No.2, and No.3 may be grounds for rejection of a bid.

2.Provision of Questions & Answers from 3/26/2026 to 4/9/2026

No.	Date	Contractor	Question	Answer
1	4/9/2026	Crosno Construction Inc.	Spec section 33 16 23, page 1, para. 1.4A. says that the Contractor shall submit drawings and required calculations for review for all structural work. What calculations will be required? It appears that everything has been detailed.	This is standard language concerning the contractor's responsibility to clearly submit shop drawings and calculations for appurtenances including but not limited to the manhole, flush-type cleanout, and door sheets.
2	4/9/2026	Crosno Construction Inc.	The contract completion time is too short for the work scope. Can the completion time be increased to 275 calendar days?	Unfortunately, the deadline for official questions was 4/8 at 5 PM. We are too close to the bid due date for the District to effectively analyze the impact on us of extending the construction timeline and then issuing an addendum giving contractors enough time to adequately re-evaluate how an extended timeline might change their bid.